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ESTIMATE RUN 08/11/2015

ESTIMATE SUMMARY 13:01:29

CONTID: C18753         ESTIMATE NO: 0001 PROG 2005

PCN: 18753-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US36 WETLAND MITIGATION PROJEC PERCENT TIME:

PROJECT NO: CR600-409                     

US36 WETLAND MITIGATION PROJEC

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/01/2015 DATE TIME STARTED 07/03/2015

7353 S. EAGLE STREET DATE LET 04/30/2015 DATE WORK BEGAN

 DATE AWARDED 05/19/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/18/2015 DATE ACCEPTED

CENTENNIAL CO 80112-4223(303)627-2600 DATE NOTICE TO PROCEED 07/03/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,872,162.47 PARTICIPATING $ $ 500,334.50

AWARD PROJECT AMT: 2,834,902.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,185.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

6.67

WORK DAYS

WORK DAYS

17.42%

2,371,827.97

500,334.50

500,334.50

489,149.46

$

$

$

$

500,334.50

0.00

500,334.50

0.00

500,334.50

-11,185.04

0.00

489,149.46

0.00

AMOUNT DUE 489,149.46 489,149.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 489,149.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

10.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

150,000.001.000

150,000.00

1.000

L S 

150,000.00000

0010 Removal of Structure 0.000

6.000

202-00001  
 

1,500.006.000

1,500.00

6.000

EACH

250.00000

0015 Removal of Tree 0.000

21.000

202-00010  
 

1,050.0021.000

1,050.00

400.000

EACH

50.00000

0020 *Tree Trimming 0.000

1.000

202-00011  
 

200.001.000

200.00

150.000

EACH

200.00000

0025 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

985.000

SY  

8.50000

0030 *Removal of Fence 0.000

925.000

202-01000  
 

2,127.50925.000

2,127.50

1,372.000

LF  

2.30000

0035 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0040 *Unclassified Excavation 0.000

9,450.000

203-00000  
 

151,200.009,450.000

151,200.00

81,126.000

CY  

16.00000

0045 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

8,782.000

CY  

10.00000

0050 Blading 0.000

2.000

203-01500  
 

260.002.000

260.00

30.000

HOUR

130.00000

0055 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

30.000

HOUR

170.00000
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PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

150.00000

0065 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

30.000

HOUR

100.00000

0070 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

8.000

HOUR

200.00000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

9,453.000

CY  

4.30000

0080 Stockpile Topsoil 0.000

5,000.000

207-00210  
 

20,450.005,000.000

20,450.00

9,453.000

CY  

4.09000

0085 *Erosion Log (12 Inch) 0.000

1,840.000

208-00002  
 

7,728.001,840.000

7,728.00

3,100.000

LF  

4.20000

0090 *Silt Fence 0.000

200.000

208-00020  
 

380.00200.000

380.00

2,560.000

LF  

1.90000

0095 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

300.000

LF  

5.50000

0100 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

4.000

EACH

1,700.00000

0105 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

900.00000

0110 *Vehicle Tracking Pad 0.000

3.000

208-00070  
 

5,400.003.000

5,400.00

6.000

EACH

1,800.00000
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PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

80.000

HOUR

40.00000

0120 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

100.00000

0125 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

100.000

HOUR

150.00000

0130 Removal of Trash 0.000

10.000

208-00107  
 

550.0010.000

550.00

80.000

HOUR

55.00000

0135 Erosion Control Supervisor 0.000

8.000

208-00206  
 

280.008.000

280.00

200.000

DAY 

35.00000

0140 *Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

2,200.000

LF  

3.40000

0145 Water Control 0.000

0.000

208-00400  
 

0.000.000

0.00

1.000

L S 

60,000.00000

0150 *Water 0.000

0.000

209-00000  
 

0.000.000

0.00

5.000

MGAL

160.00000

0155 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

7,000.000

EACH

4.40000

0160 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

790.000

LF  

4.00000

0165 Relay Riprap 0.000

0.000

210-02900  
 

0.000.000

0.00

8.000

CY  

160.00000
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PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

37.960

ACRE

820.00000

0175 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

4.860

ACRE

820.00000

0180 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

23.840

ACRE

2,400.00000

0185 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

37.960

ACRE

1,500.00000

0190 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

18.980

ACRE

3,500.00000

0195 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

18.980

ACRE

2,800.00000

0200 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0205 *Deciduous Tree (5 Gallon Container) 0.000

0.000

214-00205  
 

0.000.000

0.00

50.000

EACH

46.00000

0210 *Deciduous Shrub (Tubeling) 0.000

0.000

214-00301  
 

0.000.000

0.00

5,000.000

EACH

6.00000

0215 *Deciduous Shrub (1 Gallon Container) 0.000

0.000

214-00310  
 

0.000.000

0.00

600.000

EACH

19.00000

0220 *Perennials (2.25 Inch Pot) 0.000

0.000

214-00905  
 

0.000.000

0.00

14,000.000

EACH

6.00000



CONTID: C18753         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

7,500.000

EACH

4.80000

0230 *Dormant Log Cutting 0.000

0.000

214-01025  
 

0.000.000

0.00

290.000

EACH

46.00000

0235 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,931.000

SY  

2.30000

0240 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

1,000.000

SY  

4.75000

0245 *Herbicide Treatment 0.000

18.500

217-00020  
 

2,035.0018.500

2,035.00

96.000

HOUR

110.00000

0250 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

8.000

HOUR

60.00000

0255 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

100.000

SY  

7.50000

0260 *Environmental Health and Safety 0.000

0.000

250-00100  
 

0.000.000

0.00

1.000

L S 

2,400.00000

0265 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

228.000

CY  

45.00000

0270 6 Inch Plastic Pipe (Special) 0.000

0.000

603-50007  
 

0.000.000

0.00

120.000

LF  

100.00000

0275 *Fence (Plastic) 0.000

3,185.000

607-11525  
 

8,281.003,185.000

8,281.00

6,500.000

LF  

2.60000



CONTID: C18753         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

700.000

LF  

6.50000

0285 Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

0.000.000

0.00

835.000

SY  

38.00000

0290 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0295 *Mobilization 0.000

0.500

626-00000  
 

127,500.000.500

127,500.00

1.000

L S 

255,000.00000

0300 Public Information Services 0.000

0.400

626-01000  
 

1,200.000.400

1,200.00

1.000

L S 

3,000.00000

0305 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

1.000

EACH

1,000.00000

0310 *Flagging 0.000

155.500

630-00000  
 

3,265.50155.500

3,265.50

320.000

HOUR

21.00000

0315 *Traffic Control Inspection 0.000

17.000

630-00007  
 

7,310.0017.000

7,310.00

30.000

DAY 

430.00000

0320 *Traffic Control Management 0.000

8.000

630-00012  
 

4,080.008.000

4,080.00

50.000

DAY 

510.00000

0325 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

4.000

EACH

110.00000

0330 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

990.009.000

990.00

18.000

EACH

110.00000
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PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

770.007.000

770.00

14.000

EACH

110.00000

0340 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

3.000

EACH

540.00000

0342 Flash Arrow Panel (C Ty) MCR 0.000

1.000

630-80358  
 

2,750.001.000

2,750.00

2.000

EACH

2,750.00000

0345 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

40.000

EACH

11.00000

0350 *Traffic Cone 0.000

25.000

630-80380  
 

27.5025.000

27.50

100.000

EACH

1.10000

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0365 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0370 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

8,000.000

F A 

1.00000

CAT 499,334.50499,334.502,836,162.47CURRENT AMT0200 $ $ $
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PCN: 18753-BID    ESTIMATE RUN 08/11/2015

PROJECT: CR600-409                     ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:01:29

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

1.000

EACH

35,000.00000

0385 Sanitary Facility 0.000

1.000

620-00020  
 

1,000.001.000

1,000.00

1.000

EACH

1,000.00000

CAT 1,000.001,000.0036,000.00CURRENT AMT0400 $ $ $

$ 500,334.50500,334.50$2,872,162.47$CURRENT AMTPROJECT TOTAL


